

Boulder Creek: Balance of Plant Contract

Dated

[insert]

[insert]

(together, the **Principal**)

[insert] [**QBCC Licence No.**] (**Contractor**)

[Sponsor note: CS Energy provisions remain subject to review and comment by CS Energy. This document also remains subject to PPA and JVA arrangements.]

Contents

Details	1
General terms	3
1 Definitions and interpretations	3
1.1 Definitions	3
1.2 Interpretation	40
1.3 Priority of documentation	41
1.4 Reference to a non-party	42
1.5 Interpretation of exclusive expressions	42
1.6 Business Day	42
2 Conditions Precedent and pre-execution works and enquiries	42
2.1 Conditions precedent	42
2.2 Satisfaction or waiver of conditions precedent	43
2.2A Notice of Commencement Date	44
2.3 Non-satisfaction of the conditions precedent	44
2.4 Conditions subsequent	45
2.5 Early Works	45
2.6 Pre-execution COVID-19 enquiries	45
3 Performance and payment	45
3.1 Performance of Works	45
3.2 Payment of the Contract Price	46
3.3 No adjustment to the Contract Price	46
3.4 Contractor warranties regarding the Contract Price	48
3.5 Contractor warranties regarding Works	49
3.6 Cooperation	49
4 Contractor acknowledgment and warranties	49
4.1 Contractor acknowledgement	49
4.2 Contractor warranty	50
4.3 National electricity legislation	51
4.4 Not used	53
4.5 Compliance with Project Agreements	53

4A	TSI Works and Turbine Supplier Requirements	54
4A.1	Review of Contractor's Documents by the TSI Contractor	54
4A.2	Not used	54
4A.3	Inspections and witness points	54
4A.4	Turbine Supplier Requirements and Generator Performance Standards	55
5	Documents and Principal Supplied Information	55
5.1	Supply of documents by the Principal	55
5.2	Supply of documents by the Contractor	55
5.3	Approval of Contractor's Documents	56
5.4	Non-complying Contractor's Documents	56
5.5	Contractor proceeds at own risk	57
5.6	Pre-Mobilisation Documents	57
5.7	Other requirements for Contractor's Documents	58
5.8	Contractor acknowledgement	58
5.9	Certifications	59
5.10	Not used	60
5.11	[Principal Supplied Information	60
5.12	Co-ordination and Interface Deed	60
6	Inconsistencies	60
6.1	Contractor to notify Principal of inconsistency	60
6.2	Principal's Representative disagrees with Contractor's interpretation	61
6.3	Contractor review and acknowledgement	61
7	Coordination	61
7.1	Related Works	61
7.2	General	63
7.3	Principal Responsibility	64
7.4	Accuracy of information	64
7.5	Battery retrofit	65
8	Site Risks	65
8.1	Contractor acknowledgement regarding Site and Environment	65
8.2	Contractor assumes risk	65
8.3	Contamination	66
8.4	Environmental compliance	66
8.5	Discovery of Artefacts	67

8.6	Native Title Application	68
8.7	Utilities and site compound	68
8.8	No representation or warranty by Principal	68
8.9	No Claim	68
8.10	Not used	69
8.11	Principal's Site Risks	69
9	Access	69
9.1	General	69
9.2	Non-exclusive access	70
9.3	Terminal Station Area	70
10	Materials and Equipment and Works	71
10.1	Provision of Materials and Equipment	71
10.2	Manufacture and supply of Materials and Equipment	71
10.3	Quality of Material and Equipment and Works	71
10.4	Transportation	71
10.5	Quality assurance	72
10.6	Inspection rights	73
10.7	Defective Material and Equipment or Works	74
10.8	Acceptance of defective Material and Equipment or Works	74
10.9	Direction to remedy and other rights	75
10.10	Not used	75
10.11	Spare Parts	75
10.12	Not used	76
10.13	Operation and Maintenance Manual	76
11	Testing	76
11.1	Principal may order tests	76
11.2	Who conducts tests	77
11.3	Notice of tests	77
11.4	Procedure if tests delayed	77
11.5	Results of tests	77
11.6	Costs of testing	77
11.7	Access for testing	78
11.8	Other obligations remain unaffected by testing	78
12	Variations	78
12.1	Contractor must carry out Variation	78
12.2	Contractor to provide quotation	79

12.3	Requirements of Variation Quotation	79
12.4	Contract Price Adjustment	80
12.5	Other adjustments	80
12.6	Instructions or directions as Variations	81
12.7	Compliance with notice requirements	81
12.8	Payment Claim	81
12.9	Changes by the Contractor	81
12.10	Valuation of Variations	82
12.11	Variation Order requirement	82
12.12	Contractor to propose changes to the Works to minimise delays to the Project	82
13	Commencement and time	82
13.1	Time for commencement	82
13.2	Time for completion	83
13.3	Extensions of time	83
13.4	Acceleration of the Works	86
13.5	Acceleration Inquiry and Direction	87
13.6	Effect of acceleration	88
13.7	Writing requirement	88
13.8	Delay Liquidated Damages	89
13.9	Prolonged delay	90
13.10	Failure to complete	90
13.11	Contractor's entitlement to Delay Costs	91
13.12	Acknowledgement	92
13.13	Extension to Practical Completion Sunset Date	93
13.14	Marine DSU Event	94
13.15	Not used	94
14	Not used	94
15	Completion tests	94
15.1	Procedure for Milestone Completion Tests	94
15.2	Test results	95
15.3	Repeat tests	95
15.4	Rectification work	96
15.5	Failure to perform a test	96
16	Progress and programming of the Works	96
16.1	Progress	96

16.2	Project Program	97
16.3	Form of Project Program	98
16.4	Project Program updates	98
16.5	Updated Project Program requirements	98
16.6	Review of Updated Project Program	99
16.7	Remediation Program	99
16.8	Contractor acknowledgement	100
16.9	Weekly Site meeting	100
16.10	Monthly Progress Meeting	100
16.11	Reporting	101
16.12	Further information	101
16.13	Directions	102
17	Suspension of the Works	102
17.1	Suspension by the Principal's Representative	102
17.2	Suspension by the Contractor	102
17.3	Principal's right to suspend for convenience	103
17.4	Recommencement of work	103
17.5	Cost of suspension	103
18	Demobilisation and cleaning up	104
18.1	Demobilisation	104
18.2	Cleaning up	104
19	Payment of the Contract Price for Works	104
19.1	Payment Claims	104
19.2	Statutory declaration with Payment Claim	105
19.3	Payment Certificate to be issued by the Principal's Representative	106
19.4	Payment Certificate adjustment	107
19.5	Contractor to provide tax invoice	107
19.6	Payment	107
19.7	Payment is not acceptance	108
19.8	Correction of Payment Certificate	108
19.9	Subcontractor payment	108
19.10	Passing of title	108
19.11	Conditions for payment	109
19.12	Unfixed Materials and Equipment	109
19.13	Disputed Payment Certificates	110

19.14	Security of Payment	110
19.15	Drawdown Limits	112
20	Performance Guarantees	113
20.1	Performance Guarantees	113
20.2	Not used	113
20.3	Not used	113
20.4	Electrical Losses Guarantee	113
20.5	Not used	113
20.6	Not used	113
21	Milestone Completion	113
21.1	Milestone Completion Notice and inspection	113
21.2	Milestone Completion requirements	114
21.3	Milestone Completion Certificate	114
21.4	Contractor to remedy defects	114
21.5	No waiver	114
21.6	Use and occupation of Works	115
22	Practical Completion and Final Completion	115
22.1	Practical Completion Notice	115
22.1A	Forecasting of Practical Completion	115
22.2	Practical Completion Certificate	116
22.3	Punch List	116
22.4	Take over of Facility	116
22.5	Final Completion	116
22.6	Effect of certificates	117
22.7	Final Payment Claim	117
22.8	Final Payment Certificate	118
22.9	Interest on overdue payments	118
23	Defects Liability Period	118
23.1	Defects Liability Period for the Works	118
23.2A	Maintenance of access tracks	119
23.2	Remedy of Defects	119
23.3	Separate Defects Liability Period for rectification work	120
23.4	Access for rectification of Defects	120
23.5	Failure to remedy Defects	120
23.6	Other warranties, conditions and remedies unaffected	121
23.7	Urgent rectification	121

23.8	Serial Defects	121
23.9	Claim for correction of a Defect	123
24	Training	123
25	Performance Security	123
25.1	Provision and maintenance of Performance Bonds	123
25.2	Provision of supplementary Performance Bonds	124
25.3	Provision and maintenance of Advance Payment Guarantees	125
25.4	Performance Security validity	125
25.5	Replacement Performance Security upon expiry or a change in Participating Interests	125
25.6	Replacement Events	126
25.7	Cash collateralisation	126
25.8	Final Release of Performance Security and Advance Payment Guarantee	126
25.9	Right to retain Performance Security	127
25.10	Conversion of Performance Security	127
25.11	Holding and interest on proceeds	128
25.12	Lenders' rights	129
25.13	QBCC Act	129
26	Laws and Authorisations	130
26.1	Inconsistencies	130
26.2	Authorisations	130
26.3	Change of Law	132
26.4	Queensland Procurement Policy	133
26.5	Anti-bribery and anti-corruption	134
26.6	Modern Slavery	134
26.7	Notification of non-compliance	135
27	Taxes	135
28	Goods and Services Tax	137
29	Employees and Subcontractors of the Contractor	138
30	Work health, safety and environment	139
30.1	Work health, safety and environment to be paramount consideration	139
30.2	Breach of Work Health and Safety Legislation or Work Health and Safety Requirements	139

30.3	Contractor and Subcontractor obligations	139
30.4	Contractor acknowledgements	141
30.5	Contractor to undertake risk assessment	141
30.6	Contractor to notify of incident in accordance with Work Health and Safety Legislation	141
30.7	Contractor to give notice of accident, injury, damage to Principal	141
30.8	Contractor to provide information regarding goods	142
30.9	Contractor to monitor and audit Project	142
30.10	Contractor to indemnify	143
30.11	Industrial Relations Matters and Industrial Action	143
30.12	Indemnity for specific claims	144
30.13	Contractor as Principal Contractor for Project	144
30.14	Work Health and Safety Remedy Plan	145
31	Assignment and subcontracting	145
31.1	Assignment	145
31.2	Subcontracting	147
31.3	Subcontract provisions	148
31.4	Subcontractor Warranties	149
31.5	Contractor's responsibility	150
31.6	Tripartite Deed	150
31.7	Apportionment Liability Legislation	150
32	Not used	151
33	Principal's Representative	151
33.1	Appointment and delegation	151
33.2	Principal's Representative's inspection rights	152
33.3	Principal's Representative performing a Certification Role	152
33.4	Disputes as to Principal's Representative's decisions	153
34	Contractor's Representative and Key Personnel	153
34.1	Contractor's Representative	153
34.2	Key Personnel	154
34.3	Project Manager	154
34.4	Site Safety Manager	154
34.5	Construction Manager	154
34.6	Commissioning Manager	155
34.7	Contractor's knowledge	155

34.8	Building and construction levies	155
35	Confidential Information	155
35.1	Non-disclosure	155
35.2	Permitted disclosure	155
35.3	Confidentiality undertakings	156
35.4	Operation and maintenance	157
35.5	Return of Confidential Information	157
35.6	Personal Information	158
35.7	Survival	159
35.8	Media	159
35.9	Consultation and Contractor Rights	159
35.10	Confidentiality agreement	159
36	Intellectual Property Rights	159
36.1	Warranties by the Contractor	159
36.2	Grant of licence to the Principal	160
36.3	Licence to the Contractor	160
36.4	Indemnities	161
36.5	Moral Rights	161
36.6	Not used	162
36.7	Survival or rights	162
37	Damages to persons and property and indemnities	162
37.1	Protection of people and property	162
37.2	Care of the Works	162
37.3	Loss or damage to the Works	163
37.4	Contractor fails to rectify damage or loss	163
37.5	Indemnity from the Contractor	164
37.6	Urgent protection	164
37.7	Step in rights for indemnity	165
38	PPSA	165
38.1	Definitions	165
38.2	Enforcement of liquid assets	166
38.3	Application of PPS Law	166
38.4	Contractor's obligations	167
38.5	Specific obligations	168
38.6	General	168

39	Insurances	168
39.1	Contract works insurance	168
39.2	Deductible on contract works insurance	169
39.3	Public liability insurance	169
39.4	Deductible on public liability insurance	169
39.5	Marine transit and DSU insurances	169
39.6	Deductible on marine transit and DSU insurances	170
39.7	Waiver of subrogation	170
39.8	Other	170
39.9	General insurance requirements	171
39.10	Parties to provide certified copies	171
39.11	Contractor and Principal to comply with insurance policy	172
39.11A	Insurance by Subcontractors	172
39.12	Premiums	172
39.13	Excesses	172
39.14	Effect of insurance	172
39.15	Application of Insurance Proceeds	172
40	Default and termination	174
40.1	Immediate termination by Principal	174
40.2	Contractor Event of Default	175
40.3	Principal Event of Default	176
40.4	Insolvency Event	177
40.5	Rights of Principal following termination	178
40.6	Rights of Contractor following termination	181
40.7	Termination for convenience	182
40.8	Termination for Force Majeure	182
40.9	Return of property	183
40.10	Sole entitlement	183
41	Notification of Claims	183
41.1	Notices of other claims	183
41.2	Prescribed notices	184
41.3	Continuing events	184
41.4	Deemed waiver	184
42	Dispute resolution	184
42.1	Application of dispute resolution procedure	184
42.2	Dispute Notice	185

42.3	Dispute Representatives' Meeting	185
42.4	Escalated Representatives Panel	186
42.5	Expert determination	186
42.6	Notice of Dissatisfaction	186
42.7	Legal proceedings	187
42.8	Attendance at meetings	187
42.9	Continuity	187
42.10	Injunctive or urgent relief	187
42.11	Not used	188
42.12	Survival	188
43	Limitations of liability	188
43.1	Contractor's Liability Limitations	188
43.2	Excluded Loss	189
43.3	Trustee's Limitation of Liability	190
44	Notices	190
44.1	How and where notices may be sent	190
44.2	When notices are taken to have been given and received	191
45	General	192
45.1	Costs and expenses	192
45.2	Further assurances	192
45.3	Set-Off	192
45.4	Representations and warranties	192
45.5	Governing law and jurisdiction	193
45.6	Prohibition and enforceability	193
45.7	Waivers	193
45.8	Entire agreement and no reliance	194
45.9	Variation to this Agreement	194
45.10	Counterparts	194
45.11	To the extent not excluded by Laws	194
45.12	Attorneys	195
45.13	Survival of obligations	195
45.14	Effect of indemnities	195
45.15	Exercise of Principal's rights	195
45.16	Non-merger	196
45.17	Further action to be taken at each party's own expense	196
45.18	Relationship of the parties	196

46	Relationship of Principal Entities	196
46.1	Principals' Participating Interests at the Execution Date	196
46.2	Liability and obligations of the Principal Entities	197
46.3	Payments to the Principal Entities	197
Schedule 1	Contract details	198
Schedule 2	Specification	200
Schedule 3	Project Program and Monthly Progress Report	201
Schedule 4	Payment Schedule	203
Schedule 5	Valuing Variations and Delay Costs	204
Schedule 6	Form of Bank Guarantee	205
Schedule 7	Form of Advance Payment Guarantee	206
Schedule 8	Conditional Deed of Novation	207
Schedule 9	Insurance Policies	208
Schedule 10	Not used	209
Schedule 11	Form of Tripartite Deed	210
Schedule 12	Milestones and Milestone Completion Dates	211
Schedule 13	Land Agreements	212
Schedule 14	Form of Payment Claim	213
Schedule 15	Key Personnel	214
Schedule 16	Form of Parent Company Guarantee	215
Schedule 17	Dispute Resolution	216
Schedule 18	Principal Authorisations and Responsibility	
Matrices	217	
Schedule 19	Approved Subcontractor List	218
Schedule 20	Principal's Policies	219
Schedule 21	Co-ordination and Interface Deed	220
Schedule 22	Not used	221
Schedule 23	Not used	222
Schedule 24	[Principal Supplied Information]	223
Schedule 25	Termination Payment	224
Schedule 26	Key Deliverable Schedule	225

